

Updates to the Action Agenda and Biennial Science Work Plan – High Level Schedule

April 18, 2011

Month	Action / Product
March	<ul style="list-style-type: none"> › Complete initial portions of target setting work (draft targets 3/23) › Initial discussions with LOs and LIOs on AA and BSWP update process and engagement › Roll out action agenda definitions and draft high-level outline
April	<ul style="list-style-type: none"> › Stakeholder workshops on target setting (4/14,17,18) › Identify and nest high-level strategies in new outline; identify/assign strategy leads › Engagement with LOs around their 6-year strategies and implications for the AA and BSWP › Engagement with LIOs around their priorities / actions, and nest in new AA outline › Update ECB (4/1), LC (4/28-29) on target setting, action agenda outline and initial strategies
May	<ul style="list-style-type: none"> › Stakeholder workshops on targets, strategies and actions (5/12, 5/13) › Mtgs with LIOs to continue to gather and refine their actions and science gaps/needs. › Update science panel (5/10-11) and ECB (5/24-25) on target setting, and initial strategies
June	<ul style="list-style-type: none"> › LC adopts targets (6/16-17) › Work in ad hoc strategy-lead groups with stakeholders, LOs and LIOs on strategy and action refinement and initial prioritization › Science Panel input (6/22)
July	<ul style="list-style-type: none"> › Stakeholder workshops on Sound wide and local areas strategies and actions (dates to be scheduled) › Assemble everything into Action Agenda draft (late July) › Refine organization as needed and identify cross-cutting priority strategies and actions
August	<ul style="list-style-type: none"> › Stakeholder/public review of draft Action Agenda (8/8-9/2)
September	<ul style="list-style-type: none"> › Compile and respond to Action Agenda comments; refine draft with strategy-leads and teams › Circle back with key commenters, LOs, and LIOs to engage on refinements › Identify key issues for LC briefing/guidance
October	<ul style="list-style-type: none"> › Develop final drafts (due 10/6 for distribution to LC) › Brief LC on key issues and final draft Action Agenda and BSWP (10/21-22) › LC and Governor's office review final drafts (10/21-11/4)
November	<ul style="list-style-type: none"> › Final adjustments / resolution of comments based on Governor's office and LC review (11/4-11) › Assemble, format, copy-edit final document (11/11-18) › Distribute final document to LC for adoption at December LC Meeting (11/21)
December	<ul style="list-style-type: none"> › LC adopts final Action Agenda and BSWP (12/5-6)

