


# Revising Implementation Strategies



## Decision points and major milestones in developing an adaptive management & monitoring program for the PS Partnership

	April 2008	May	June	July	August	September	October 2008
<b>Leadership Council</b>	4/29&30 – discuss & approve process for monitoring program development & approval; expectations for monitoring program as element of Action Agenda		6/12&13 – discuss dashboard approach to accountability and communication; input on next steps	7/23&24 – provide direction re: indicators, benchmarks; initial recs. re: biennial budget; direction re: AA content		9/7&8 – adopt adaptive management & monitoring program ; incorporate indicators, benchmarks, info. mgmt, accountability elements into overall budget recs.	10/22& 23 -- ??
<b>Science Panel</b>	4/16 – discuss & approve process and expectations for monitoring program as element of Strategic Science Program; discuss environmental indicators & governance options		6/19 – discuss technical issues, e.g., from LC discussion; discuss options for governance		8/7 – adopt environmental indicators & recommend benchmarks (&/or ranges related to certainty)	9/23 -- ??	
<b>Ecosystem Coordination Board</b>		5/29 – input on approach to setting & using triggers & benchmarks; discuss governance options; general feedback	6/25 – discuss implementation issues, e.g., from LC discussion & state budget development	7/31 – follow up to June discussion if needed			10/1 -- ??
<b>Monitoring Forum</b>		5/14		7/16		9/3	
<b>Stakeholder Engagement</b>	Topic forum workshops	Topic forum workshops & synthesis symposium	<b>Adaptive Management &amp; Monitoring Workshop</b>	Action areas Stakeholder caucuses			
<b>Major Project Milestones</b>	Status report on provisional indicators  Topic forum answers about “what to we need to know we are making progress?”	Synthesis of priority information needed from monitoring	6/6 <b>Discussion paper on indicators, dashboard, and benchmarks</b>  Mon. Consortium Governance Options  Catalog of PS region monitoring efforts	Briefing paper for LC and SP on indicators, dashboard, benchmarks, adaptive management process, and budget recs.	Decision document to express LC’s July direction re: adaptive management & monitoring and associated budget recs.		<b>Action Agenda appendix &amp; sections</b> on adaptive management & monitoring (long-term & biennial)