

Proposed Performance Management Timeline for November 1 Science Panel Meeting – May 7, 2009

Month and Activity	Science Panel Role and Assistance
<p>May:</p> <ul style="list-style-type: none"> ○ Intermediate outcomes/ecosystem framework: first background workshop ○ 2009 ecosystem status report: Initiate contractor selection ○ Information system: under construction 	<ul style="list-style-type: none"> ○ Input on appropriateness of Miradi software for PSP needs ○ Input on scientific expertise for workshop #1 and potentially beyond ○ Input on 2009 ecosystem status report contractor RFP ○ Information system: TBD as needed
<p>June:</p> <ul style="list-style-type: none"> ○ Intermediate outcomes/framework: small group work ○ 2009 ecosystem status report: contractor selection ○ Information system: under construction ○ 	<ul style="list-style-type: none"> ○ Framework: Potential participation in small group work if needed (TBD) ○ Input on 2009 ecosystem status report contractor selection; outline ○ Adaptive Mgt: Input Adaptive Management cycle ○ Information system: TBD as needed
<p>July:</p> <ul style="list-style-type: none"> ○ Intermediate outcomes/framework: Discussions/input with LC and ECB ○ 2009 ecosystem status report: data analysis ○ Adaptive Mgt: Discussion of timing and process ○ Information system: under construction ○ 	<ul style="list-style-type: none"> ○ Intermediate outcomes: Input on draft outputs ○ 2009 status report: data analysis if appropriate for any members ○ Information system: TBD as needed
<p>August:</p> <ul style="list-style-type: none"> ○ Intermediate outcomes: input and review by ECB ○ 2009 ecosystem status report: analytic work complete ○ Adaptive mgt: More detail following ECB input ○ Information system: under construction ○ 	<ul style="list-style-type: none"> ○ Intermediate outcomes: TBD ○ 2009 status report: (late in month) begin review of analytic work and conclusions ○ Information system: TBD as needed

<p>September</p> <ul style="list-style-type: none"> ○ Intermediate outcomes/framework: staff revisions as needed, ○ 2009 status report: review of analysis, revisions if needed ○ Adaptive mgt: More detail following ECB input ○ Information system: under construction – ready to test by Oct 1 	<ul style="list-style-type: none"> ○ Intermediate outcomes/framework: TBD pending ECB input ○ 2009 ecosystem status report: complete review of conclusions ○ Information system: TBD as needed
<p>October</p> <ul style="list-style-type: none"> ○ Intermediate outcomes/framework: staff revisions as needed, ○ 2009 status report: review of analysis, revisions if needed ○ Adaptive mgt: More detail following ECB input ○ Information system: Nov 1 launch ready 	<ul style="list-style-type: none"> ○ Intermediate outcomes/framework: final adjustments – TBD ○ 2009 status report: final discussions as needed ○ Adaptive Mgt: final input as needed ○ Information system: input as needed