DRAFT - 11 Jan 2011

Draft 2011 Work Plan for Science Panel

	Item	Actions	2011					Month							2012
			J	F	M	A	M	J	J	A	S	O	N	D	J
*	2011-2013 Biennial Science Work Plan	Finalize Scope with Science Panel		X											
		Draft for scientific review						X							
		Final BSWP released for comment										X			
		BSWP Adopted												X	
	Action Agenda														
		AA Adopted												X	
	State of the Sound														
		SOS released											X		
*	Ecosystem & Pressure Reduction Target Reviews	Review of 3 Ecosystem Component			X										
		Review of 18 Dashboard Indicator					X								
*		Review of 6 Threat Reduction					X								
*	PSP Tech Memo: Description of PSP Adaptive	Draft for scientific review					X								
		Release for public comment								X					
		AMFD Tech memo published										X			
*	PSP Tech Memo: Assessment of Threats to	Draft for scientific review					X								
		Release for public review								X					
		TAD Final Tech memo published										X			
*	Puget Sound Institute technical advise									X	X	X	X	X	
*	Salish Sea Conference												X		
*	Guidelines for Scientific Review of PSP	Scope guidelines with Science Panel			X										
		Draft for Science Panel review					X								
		Science Panel Adopts Guidelines							X						
*	Washington Academy of Sciences Review	Define scope for WAS	X	X	X										
	Review of Monitoring Program products?														
	Social Science Committee?														
	Finalize charter & bylaws														
	EPA Lead Organization Funding	RFP & project review													
		Coordination with BSWP priorities													
	Puget Sound Science Update (PSSU)	Begin scoping												X	X
	Puget Sound Science Update Synthesis	Begin scoping												X	X

* = Elements of EPA Science Program work plan