

In Progress 2011 Meeting and Decision Schedule – Updated March 10, 2011

January <p><i>January 11: Science Panel Meeting</i></p> <p><i>January 31: Cross-Partnership Advisory Group Meeting</i></p>	July <p><i>July 12: Science Panel Meeting</i></p> <p><i>All Month: Focused outreach to key stakeholders; work in Action Areas on tailored strategies and actions with workshops and other engagement</i></p>
February <p><i>February 3: Ecosystem Coordination Board provides input on Action Agenda outline and reviews recovery targets for shellfish beds reopened and eelgrass.</i></p> <p><i>February 7: Science Panel Meeting</i></p> <p><i>February 17-18: Leadership Council provides input on Action Agenda outline and approves recovery targets for shellfish beds reopened and eelgrass.</i></p>	August <p><i>August 5: Ecosystem Coordination Board discusses local strategies.</i></p> <p><i>August 9: Science Panel Meeting</i></p> <p><i>August 25-26: Leadership Council hears about comment themes from public review process so far and provides input/direction on issue resolution, and discusses local strategies.</i></p> <p><i>Most of Month: Public Review of Drafts</i></p>
March <p><i>March 4: Cross-Partnership Advisory Group Meeting</i></p> <p><i>March 8-9: Science Panel Meeting</i></p> <p><i>All Month: Focused outreach to key stakeholders</i></p>	September <p><i>September 13-14: Science Panel Meeting</i></p> <p><i>All Month: Partnership works with stakeholders to resolve issues and respond to comments.</i></p>
April <p><i>April 1: Ecosystem Coordination Board previews all recovery targets and provides input on emerging strategies.</i></p> <p><i>April 12: Science Panel Meeting</i></p> <p><i>April 28-29: Leadership Council previews all recovery targets and provides input on emerging strategies.</i></p> <p><i>All Month: Focused outreach to key stakeholders on targets with workshops and other engagement</i></p>	October <p><i>October 6: Ecosystem Coordination Board provides input/direction on issue resolution, and gives input on a draft prioritized list of actions.</i></p> <p><i>October 11: Science Panel Meeting</i></p> <p><i>October 20-21: Leadership Council provides input/direction on issue resolution and gives input on draft prioritized list of actions.</i></p> <p><i>October 26-November 9: Leadership Council reviews final draft documents.</i></p> <p><i>October 26-November 9: Governor's office reviews final draft documents.</i></p>
May <p><i>May 10-11: Science Panel Meeting</i></p> <p><i>All Month: Focused outreach to key stakeholders on targets with workshops and other engagement</i></p>	November <p><i>November 8: Science Panel Meeting</i></p> <p><i>November 16-November 28: Final edits, copy editing, and document production.</i></p>
June <p><i>June 16-17: Leadership Council adopts recovery targets and reviews draft Action Agenda and Biennial Science Work Plan prior to public review.</i></p> <p><i>June 22: Science Panel Meeting</i></p> <p><i>All Month: Focused outreach to key stakeholders; work in Action Areas on tailored strategies and actions with workshops and other engagement</i></p>	December <p><i>December 5-6: Leadership Council approves final Action Agenda and Biennial Science Work Plan.</i></p>