

No.	SUBTASK	Week	1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/3	3/10	3/17	3/24	3/31	4/7	4/14	4/21	4/28	5/5	5/12	5/19	5/26	6/2	6/9	6/16	6/23	6/30	
2.3	Convene advisory committee and hold facilitated meetings																												
	Meet to prepare for first Ad Committee meeting																												
	Agenda and development of meeting materials for PSP review			A	B				A	B				A	B				A	B		A/B			A	B			
	Meeting of Advisory Committee (+ <i>meeting scoped in change order 1 (see task 2.6)</i>)						AC. 1													AC. 2						AC. 3			
	Meeting of Task Group										TG.1					TG.2													
	Public workshop (<i>scoped in change order 1, see task 2.6</i>)																						PW.1						
	Meeting summaries delivered to PSP and designees																												
2.4	Strategy Completion																												
	Draft review document																	C	D							E	F		
	Develop comment log																												
	Final ag strategy																										G	H	I
	Summary memo of meeting																												
2.5	Attend debrief																												

Who's doing the work?

	Cardno staff
	PSP
	PSP/WA Dept Ag/ECY/WCC

Key:

Deliverable	Description	Event	Description
A	Draft meeting materials delivered to PSP for review	AC.#	Advisory Committee meeting and number of the meeting, e.g. AC.1 = first meeting of the Advisory Committee.
B	PSP comments on draft meeting materials due to Cardno ENTRIX	TG.#	Task Group meeting and number of the meeting, e.g. AC.1 = first meeting of the Advisory Committee
C	Initial first draft of Agriculture Strategy to PSP and Task Group	PW	Public workshop
D	Comments on initial first draft due to Cardno ENTRIX from PSP and Task Group		
E	Revised draft of Agriculture Strategy to PSP and Task Group		
F	Comments on revised draft due to Cardno ENTRIX from PSP, Task Group and Advisory Committee		
G	Final draft of Agriculture Strategy to PSP and Task Group		
H	Comments on final draft due to Cardno ENTRIX from PSP and Task Group		
I	Deliver final strategy to PSP		