

Amendment #5

To

RFQQ NO. 2014-07

**Facilitation and Technical Services to Support Implementation of the
Action Agenda**

Due to the overwhelming number of proposals received for this RFQQ, PSP needs additional time to conduct evaluations. Therefore, Section 2.3 of the RFQQ is revised as follows:

Revisions to Section 2.3

2.3 ESTIMATED SCHEDULE OF PROCUREMENT ACTIVITIES REVISED

Issue Request for Qualifications and Quotations	August 6, 2013
Pre-proposal Conference	August 12, 2013 2:00 p.m.
Question & answer period	August 13-16, 2013
Issue addendum to RFQQ (if applicable)	August 19, 2013
Proposals due	August 23, 2013 4:00 p.m. PST
Evaluate proposals	August 26 - September 12
Conduct oral interviews with finalists (if applicable)	September 16 - 17
Announce "Apparent Successful Contractors" and send notification via e-mail to unsuccessful proposers	September 20
Protest Period	September 23 - 27
Hold debriefing conferences (if requested)	September 30
Negotiate contract	September 30 – October 4
Begin contract work	October 6 and thereafter

The AGENCY reserves the right to revise the above schedule. If several contracts are awarded, the timeframes and start dates may vary. Our intent is to begin work by September.

END